
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:26 PM
Run date

Time

Reviewer: Awal, Mohammad 19-Mar-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 734 Date: 16-Jan-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 226

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the top of the tower & work on the
Electro Slag Weld repairs . They started at 7:00 AM.

Huang had to work on the wheep hole on the West chimney . He had to grind the weld & prepare it for
the MT. He started at 7:15 AM. He was doe at 7:45 AM.

After that , Huang & Wai had to wrap up their tools & equipments. & pull them out of the site . Crews
were done at 8:00 AM. They left at 8:05 AM.

Richard G. , Mathew , & Richard C. had to wrap up their tools , equipments , gas , power , & air lines ,
pull them out of the site , & work on house keeping . Crews started at 7:10 AM. They were done at 10:15
AM.

After that , crews had to clear the top of the diaphragm at 156 meters for the painters . They had to
unbolt the ladders , remove the platform , grating , hand rails & all the accessories in the painters path , fly
& set them on the top platform at 160 meters . They started at 10:40 AM. Crews were done at 2:00 PM.

Then , crews had to fly all the materials out of the site . Install temporary safety hand rails

Eric , Chris , James , & Reggie had to work on the Electro Slag Weld repairs between 9 & 13 meters .

James had to work on joint B Face A . He had to prepare his tools , equipments. Reroute the gas &
power lines . He was done at 10:30 AM. He had to clean , grind , & heat the welding area . He started to
weld at 10:45 AM.

Reggie had to grind & clean the welds in various locations in order for the QC & QA to MT , UT the
welds , & he had to work with all welders on all welds .

Eric & Chris had to work on joint N Face A . Crews had to clean , grind , heat the welding area , &
weld . They started at 8:00 AM.

Check Jojo report for detailed activities on the Electro Slag Weld repairs . Greg , Andrew , Jessie ,
Steven , & Tony were on the site . They had to MT , MT , inspect , measure the welds , & work with the
welders .

Bid Item: 053 T-HEA-WDP.05304-0120F4 Tower Head Weld Diaphram

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 734 Date: 16-Jan-2013 Wednesday

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 1.00 0.00 0.00 1.00

JNM Hua HuangIronworker 1.00 0.00 0.00 1.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV
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